Transportation Process, Schedule and Cost

TRANSPORTATION

PROCESS SCHEDULE

Planning

W

Project Development &
Environment (PD&E) Study

On-going

Design S 1.9 million
) 4

Right-of-Way Acquisition S 3.3 million
\ 4

Construction S 12.8 million

W

Construction Engineering
Inspection (CEI)

S 1.9 million

ﬁta//%/:wt Cost S 19.9 million

County Road (CR) 220

from Shamrock Drive to Knight Boxx Road

Financial Management Number: 430719-2-22-01
Efficient Transportation Decision Making Number: 14309




