

Schedule and Cost

Phase	Year	Cost
PD&E	On-going	-
Design	2018	\$ 1.7 million
Right-of-Way Acquisition	2019	\$ 4.0 million
Construction	2021	\$ 12.7 million
Construction Engineering & Inspection	2021	\$ 1.5 million
Total	-	\$ 19.9 million



County Road 220

from Henley Road to Knight Boxx Road

Financial Management Number: 430719-2-22-01

Efficient Transportation Decision Making Number: 14309